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Quarterly Overview

Reporting Country Vietnam Technical Areas % Completion

Lead Partner KNCV 1. Universal and Early Access 31%
Collaborating Partners MSH, WHO 2. Laboratories 33%
Date Report Sent 30 April 2013 3. Infection Control 25%
From Nguyen Thien Huong 4. PMDT 39%
To Nguyen Thi Minh Ngoc, 

Pham Huy Minh
5. TB/HIV 25%

Reporting Period January-March 2013 6. Health Systems Strengthening 28%
7. M&E, OR and Surveillance 20%
8. Drug supply and management 19%
Overall work plan completion 28%

Most Significant Achievements 

Universal and early access: Management of TB in children
Together with Vietnam National Tuberculosis Control Program (NTP), the lead partner of TB CARE I ‐ KNCV, 
and Thai Binh Tubercuslosis (TB) and Lung Disease Hospital have organized a number of training classes on 
new approach of management of TB in children (diagnosis at district level and manage child contacts at 
commune level) to commence the pilot implementation of TB management in children in Thai Binh. These  
classes were provided for  NTP staff at provincial and district levels, pediatricians and doctors in General 
and Pediatrics hospitals (2 trainings) and Commune health workers in 196 communes (10 training classes).
The monitoring and supervision mission on TB management in children was conducted by international 
consultant, KNCV and NTP staff in HCMC, Can Tho and Hanoi. The visit has made comprehensive 
assessment on the practical aspects inthe implementation including the implementation progress of child 
TB activities in the pilot provinces since the end of 2012 and to provide feedback for improvement. 
The bi‐annual review meeting on the implementation of the new approach of management of TB in 
children was organized on 19 March 2013. Discussions  and experiences sharing among participants have 
been creating an overal picture and better understanding of practical difficulties, challenges, and 
experiences during the implementation within the different provinces.

Laboratory
TB CARE I\KNCV organized 2 trainings on Xpert MTB/RIF pilot implementation for doctors of HIV OPCs in 
HCMC  and Can Tho in March. 
Besides, in February, in collaboration with NTP,  TB CARE I partners (KNCV, WHO and MSH)  conducted  
joint monitoring and supervision visits  on the pilot implementation of Xpert MTB\RIF in 6 pilot sites in 3 
southern provinces . The availability of the monitoring mission report with specific findings and 
recommendations on practical implementation of Xpert MTB/RIF is assisting NTP at central level in the 
management and sites in improving the operations.
As of March 2013 3,440 tests were done for 3 targeted groups (MDR suspects (79.7%),  PLWHA suspected 
having TB (16.1%), children suspected having TB (3.2%). Among these tests, 50.9% were  MTB and 17.2% 
were Rifampicin resistant.
Maintenance and calibration plan for 17 GeneXpert systems has been developed and approved by the NTP 
for implementation.

TBIC
Three (3) remaining districts in HCMC have completed the proposed TBIC facility plans. These plans will  be 
considered for approval by PNTH & NTP and implemented in the next quarters.



Overall work plan implementation status

Proposal  for the development of IEC materials for TBIC for health care workers and community  has been 
developed and approved by NTP. 
NTP has adapted the data collection form for TBIC indicators and sent it out to 67 sites in 63 provinces 
across the nation. 97% (65 centers) provided responses . Draft analysis is being made by the Project
consultant .

PMDT
The implementation of e‐TB manager has been happening in 12 treatment sites (93% of the total 13), in
central NTP and  44 district TB Units (DTUs), with a total of 57 health units (approximately 6.2% of district 
health units) using e‐TB manager on regular basis. E‐TB managers is gradually being used as a routine task 
for all staff from all health units. The scale‐up of e‐TB manager shall be considered later upon the 
performance and results of the pilot implementation.

TB\HIV
An agreement between VAAC and KNCV has been reached for activities related to the updating of national 
guidelines  and updating of training curriculum and materials  on TB/HIV collaborative activities for  being 
implemented nationwide.  The draft outlines of  guidelines  and  training materials  are have been achieved.

M&E, OR and surveillance                     
The TA mission by KNCV‐HQ surveillance consultant  was conducted in March. A roadmap of key different 
components for improving VITIMES (the internet based TB surveillance tool , developed by the NLH in close 
cooperation with 2 local IT companies  and TA by KNCV surveillance consultant and were implemented in 
NTP network) and data exchange between VITIMES and e‐TB manager by 2015 has been available in 
collaboration with WHO‐HQ consultant. 
The TA mission by KNCV‐HQ research consultant  was also conducted  in March. The final draft of 3 OR 
protocols (GeneXpert, 02 TB management in children) are now ready for the NTP approval process.  The 
consultant also provided TA for NTP and WHO on data cleaning and analysis for the 4th drug resistance 
survey. 
Drug supply and management
Xpert MTB\RIF supply chain:  Since starting of the pilot implemenation of GeneXpert in early 2012, TB CARE 
I has been responsible for providing TA to NTP on  Xpert MTB\RIF supply chain planning including 
forecasting for procurement, local distribution, collection of monthly reports on Xpert MTB\RIF tests and 
cartridge use and data enter and analysis. Incollaboration with NTP, KNCV has conducted monitoring and 
management of the cartridge use as well as supported the NTP with GX maintenance and recalibration 
planning and management. This system is functioning well.

The overall work plan completion reached 28%  for the first two quarters of Year 3. Preparations for 
acceleration in quarter 3 are done, but not yet reflected in the workplan completion. 



Technical and administrative challenges

In-country Global Fund status and update

Obtaining adequate human resources for project implementation, particular for drug supply and 
management area.  MSH country office  has implemented the recruitment process for this position .

TB Round 9 Phase 2:
In Feb 2013, the Global Fund  has approved the Renewal Request for additional funds (incremental amount) 
of up to USD 36,240,508.  The TB Round 9 grant phase 2 was signed April 20, 2013. 
New Funding Model: Vietnam TB is selected as interim applicant with the indicative funding amount (beyond 
existing commitments) of US$7 million for the transition period (2013‐2014). The PR is waiting to be 
contacted by the GF to initiate the negotiation (concept note etc). 



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

1.2.1 Management of IPT for children KNCV 6,500 25% Sep 2013 Mechanism, forms and registers are ready for 
payment to health care workers who provide 
and follow up IPT. The first payment will be 
done in the next quarter for the first cohort of 
children receiving IPT in the 3rd quarter of 
2012 (Oct-Dec 2012, IPT last 6 months)

1.2.2 Training on TB in children KNCV 11,675 100% Feb 2013 Trainings on new approach of management of 
TB in children were jointly organized by KNCV, 
NTP and Thai binh TB & Lung Disease Hospital 
for NTP staff, pediatricians and doctors in 
general and Pediatrics hospitals in province 
and 5 selected districts and CHWs at 196 
communes. 
- 3 day-training for NTP staff at provincial and 
district level: 21-23 January
- 2 day-training for pediatricians and doctors in 
general hospitals at provincial and district 
level: 24-25 January 
- 10 trainings (1 day) for communal health 
workers in 5 selected districts (196 
communes) were conducted in February and 
March: 19-20 Feb in Kien xuong district, 21-22 
Feb in Tien hai district, 28 feb - 1 Mar in Thai 
thuy, 5-6 Mar in Hung ha district, 7-8 Mar in 
Quynh phu district.
A total of  268 participants (125 male and 143 
female) have received these trainings. Forms 
and registers have been provided. The 
implementation will be started in 5 selected 

Cumulative 
Technical 

Completion

Planned 
Completion 

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care providers 
(Supply)

1. Universal and Early Access



1.2.3 Coordination, monitoring and 
supervision for pilot implementation of 
management of TB in children in 4 
provinces

KNCV 41,060 50% Sep 2013 The Monitoring and supervision mission on TB 
management in children was conducted by an 
international consultant (Prof. Steve Graham), 
KNCV and NTP staff in HCMC, Can Tho and 
Hanoi. The primary aim of this visit is to 
evaluate progress in implementation of the 
child TB activities in the pilot provinces since 
the end of 2012 and to provide feedback. The 
monitoring visit has included 3 DTUs (District 
# 11, 10 and Thu duc) and 4 CHCs in HCMC, 3 
DTUs (Ninh kieu, Binh dien and Binh thuy) and 
5 CHCs in Can Tho with feedback and 
debriefing at the provincial TB and Lung 
Hospitals. In general, communal and district 
staff master the procedures for management 
of childhood TB and child contacts. Over the 
last 6 months of implementation, there have 
been 299 child contacts in HCMC, of which 90 
cases (44.5%) have been put on IPT. In Can 
Tho this number is 249 and 154 (61.8%). In 
Hanoi this number is 69 and 41 (59.4%). The 
recording and reporting system for TB 
management in children is excellent. Very few 
cases of suspected TB among child contacts 
identified and referred. After the monitoring 
and supervision visits, the bi-annual review 
meeting on implementation of the new 
approachwas organized on 19 March 2013. 
Over 26 participants (15 male, 11 female) 
from 4 piloted provinces, central NTP, partners 
and international consultant participated in this 
review meeting. Discussions were held and 
experiences were actively shared among 
participants for better understanding of 
practical difficulty and challenges within 
different provinces.    



1.2.4 TA - Pediatrician - Steve Graham KNCV 20,100 50% Sep 2013 The first TA mission was conducted from 18-20 
March including monitoring and on the spot 
technical support in 3 provinces (Hanoi, HCMC 
and Can tho) and working with national level 
on  implementation progress, problems and 
solution for pilot project, discussion on 2 
operation research protocols with NTP and 
KNCV research consultant and participation in 
the bi-annual review of the pilot project 
(Please see #1.23 above). The summary TA 
mission report including the findings and 
recommendations was available for pilot 
improvement.

1.2.5 Evaluate new strategy for TB in children KNCV 20,000 25% Sep 2013 2 OR protocols to evaluate new strategy for 
management TB in children developed by 
NTP\Child TB Group have been discussed and 
finalized. Titles: (i) feasibility and acceptability 
of provision of isoniazid preventive therapy 
(IPT) to children at the communal level and ii) 
yield and accuracy of the new TB screening 
algorithm for children with participation of the 
Pediatrics consultant (Prof. Steve Graham) and 
KNCV research consultant (Edine 

1.2.6 Updating of  national guideline on TB 
control in congregate settings 

KNCV 8,146 25% Jul 2013 Preparation activities have been underway for 
a workshop to update the national guideline on 
TB control in congregate settings in April. 

1.2.7 Updating of training materials for 
collaborative TB/HIV/MDRTB 
management in prisons

KNCV 8,864 25% Jul 2013 Preparation activities have been underway for 
a workshop to update training materials for 
collaborative TB/HIV/MDRTB management in 
prisons in April. 

1.2.8 Development of IEC materials for 
management of TB in children

KNCV 6,497 25% Jul 2013 Proposal for development of IEC materials for 
childhood TB management has been developed 
by NTP\ACSM group and TB CARE I. The 
messages and designs for 2 posters and 2 
leaflets are being developed.

1.2.9 Development of tools for clinical 
screening (interview form, register, 
report format)

KNCV 3,077 25% Jul 2013 Preparation activities have been underway for 
a workshop to develop tools for clinical 
screening (questionnaire) 

1.2.10 Training of staff of NTP, MPS in 2 pilot 
prisons

KNCV 5,760 0% Sep 2013 This activity is not planned to be implemented 
in this Quarter

1.2.11 Development of model for transitional 
care

KNCV 7,591 25% Jul 2013 Preparation activities have been underway for 
a workshop to further develop and agree on 
the model for transitional care in April 



1.2.12 Implementation in 2 pilot prisons KNCV 5,360 0% Sep 2013 This activity is not planned to be implemented 
in this Quarter

31%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

2.1.1 Trainings for lab staff for improve work 
practice

KNCV 11,733 25% Jul 2013 Preparation activities are underway to get the 
dates and revised training materials for 
training for the two labs of Tien Giang and 
Binh Thuan on improved lab management and 
bio-safety in the next quarter

2.1.2 Ensure availability of specimen 
packaging material at 47 sites

MSH 10,080 50% Sep 2013

2.1.3 Support NTP for transportation of 
specimen from sentinel to referral sites

MSH 15,000 25% Sep 2013 Using private corrier service for 7 pilot sites. 
Still needs a meeting between NTP and the 
post office in order to use this system for 
specimen transportation

2.1.4 Provide technical support at provincial 
and district level for specimen referral 
system

MSH 14,506 50% Sep 2013 Used SPS funds for the last quarter, so the 
budget for this activity is spent less than 
planned. But under Q3 and 4, more visits will 
be conducted.

2.1.5 Provide technical support to NTP in 
strengthening of MIS for specimen 
referral system

MSH 0% Sep 2013 The STTA is planed in Q3

2.1.6 Provide technical support to NTP for 
data collection, analysis, and reporting 
periodically

MSH 25% Sep 2013

2.1.7 Support NTP to disseminate the report 
on specimen referral to all relevant 
partners on a periodically

MSH 25% Sep 2013

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

2.2 Ensured 
the 
availability 
and quality of 
technical 
assistance 
and services

2.2.1 Technical assistance KNCV 10,140 25% Sep 2013 Preparation activities have been underway for 
a TA mission visit in Q3 2013.

2.1 Ensured 
capacity, 
availability 
and quality of 
laboratory 
testing to 
support the 
diagnosis and 
monitoring of 
TB patients

2. Laboratories
Cumulative 
Technical 

Completion

Planned 
Completion 



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

2.3.1 LED FM implementation in 10 districts in 
HCMC (APA2) and 2 MDR-TB centers

KNCV 12,000 25% Sep 2013 Proposal for LED FM implementation in 10 
districts in HCMC has been finalized. The issue 
of the reading method (screening at 200x 
magnification and confirm AFB at 400X 
magnification according to WHO 
recommendation) has been agreed and 
included in the NTP national guideline on lab 
SOPs. 
However, the issue of chemical used for 
staining reagent is being considered using 
either potassium permanganate (KMNO4) or 
methylene blue. The lab technicians of Pham 
Ngoc Thach hospital supported by KNCV lab 
expert (Dr. Sang Jea Kim) is conducting a 
small testing to see staining reagent at 
different concentrations of methylene blue and 
different time of staining to make a base for 
determination. 

2.3.2 Xpert MTB\RIF pilot implementation in 
17 sites: trainings

KNCV 5,040 75% May 2013 2 trainings on Xpert MTB/RIF pilot 
implementation has been organized for doctors 
of HIV OPCs in HCMC (6 March) and Can Tho 
(8 March). A total number of 67 doctors (27 
male and 40 female) participated in these 
training classes. Preparation is underway for 
the training class for OPCs and DTUs in Hanoi 
in the next quarter.

2.3 Ensured 
optimal use of 
new 
approaches 
for laboratory 
confirmation 
of TB and 
incorporation 
of these 
approaches in 
national 
strategic 
laboratory 
plans



2.3.3 Xpert MTB\RIF pilot implementation in 
17 sites: Operations

KNCV 201,198 50% Sep 2013 Joint monitoring and supervision visits 
between NTP and TB CARE I partners (KNCV, 
WHO and MSH) for pilot implementation of 
Xpert MTB\RIF in 6 pilot sites in 3 southern 
provinces were carried out:
- HCMC: 25-27 February for 4 GeneXpert sites 
in PNTH, Pediatrics Hospital, District #6 and 
#8 
- An giang: 28 February 
- Can tho: 1 March 
The monitoring mission report including 
findings and recommendation is available for 
improvement of the pilot implementation. 
Monthly report on Xpert MTB\RIF and cartridge 
use have been collected from project sites and 
analyzed for operations.  As of March 2013, 
3,388 tests were done for 3 targeted groups 
(MDR suspects (79.9%),  PLWHA suspected 
having TB (15.8%), children suspected having 
TB (3.3%). Among these tests, 50.7% was  
MTB and 17.3% was Rifampicin resistant.
Monthly meetings of the GeneXpert TWG 
including members from NTP and TB CARE I 
partners have been held on 28 January, 22 
February and 27 March to review GeneXpert 
implementation progress and provide 
recommendation and advice on  problem 
solving for technical and operational issues.   
The protocol of operational research in support 
of Xpert MTB\'RIF introduction in Vietnam has 
been finalized. SOP for data collection using 
the Xpert data extract form has been finalized 
with TA by KNCV research consultant (Dr. 
Edine Tiemersma).
Maintenance and calibration plan for 17 
GeneXpert systems has been developed and 

d b  th  NTP f  i l t ti2.3.4 Xpert MTB\RIF pilot implementation in 
17 sites: Technical assistance

KNCV 11,430 25% Sep 2013 Technical assistance plan for GeneXpert data 
collection (NTP), maintenance and calibration 
(Cepheid local service provider) has been 
developed  and finalized.

33%



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

3.2.1 Introduction of a framework to plan, 
implementation and scale-up TBIC 
activities at country, facility and 
community levels (TBCTA)

KNCV 6,350 0% Sep 2013 This activity is not planned to be implemented 
in this Quarter

3.2.2 Improved TBIC condition for health care 
facilities  at district level in PMDT 
treatment sites

KNCV 8,000 25% Sep 2013 TBIC facilities plans have been developed by 3 
remaining districts in HCMC. These plans will 
be approved by PNTH & NTP and implemented 
in the next quarters

3.2.3 Development of 2 IEC materials on TBIC 
(cough etiquette, posters, flyers) 

KNCV 17,797 25% Sep 2013 Proposal  for development of IEC materials for 
TBIC for health care workers and community  
has been developed by NTP\ACSM group. The 
messages and designs for 1 poster and 1 
leaflet are being developed.

3.2.4 Distant and in-country technical 
assistance 

KNCV 9,040 25% Sep 2013 Preparation activities have been underway for  
local and  international TA missions visits  by 
NIHE and Franco Ramoso  in Q2 and Q3 2013.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

3.3 
Strengthened 
TB IC 
Monitoring & 
Measurement

3.3.1 Implement Recording and Reporting 
records for TBIC indicators in 63 TB 
hospitals

KNCV 963 50% Sep 2013 The adapted data collection form had been 
sent out by the NTP to 67 sites in 63 
provinces. Responses were received from 65 
(97%) centers. Data was entered and draft 
analysis was started by the consultant .

25%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

4.1.1 Distant and in-country technical 
assistance 

KNCV 43,388 50% Sep 2013 The first TA mission visit of KNCV-HQ 
consultant (Agnes Gebhard)  was conducted in 
the last quarter (November 2012).
Preparation activities have been underway for 
the second TA mission of KNCV HO consultant 
to Vietnam in Q3 2013 .

4.1.2 Engagement of quasi-private providers 
at MDR treatment centres to collaborate 
with PMDT

KNCV 3,600 0% Sep 2013 This activity is not planned to be implemented 
in this Quarter

3.2 Scaled-up 
implementati
on of TB-IC 
strategies

4.1 Improved 
treatment 
success of 
MDR TB

3. Infection Control

4. PMDT

Cumulative 
Technical 

Completion

Cumulative 
Technical 

Completion

Planned 
Completion 

Planned 
Completion 



4.1.3 Support e-TBM implementation at HCM 
Hospital Central Level and in all DR-TB 
sites

MSH 52,222 50% Sep 2013 e-TB manager implementation in 12 treatment 
sites (93% of the total 13) + NTP + 44 district 
TB Units (DTUs), total of 57 health units using 
e-TB manager on regular basis. 
On-going cases and treatment outcomes are 
covered in e-TB manager for around 95% of 
the real numbers. 
Monitoring process established by the 
comparison between paper-based reports and 
e-TB manager numbers. 

4.1.4 Update training materials, user manual, 
SOPs, and all system documentation 
related to e-TBM

MSH 50% Sep 2013 Guideline with the basic transactions of e-TB 
manager, for the cases and the medicine 
module, translated to Vietnamese but not yet 
distributed to all sites, document still needs 
further review from NTP's technical team. 
System's documentation is still under 
development.

4.1.5 Explore solutions for potential data 
exchange with VITIMES system 
according to NTP information systems 

MSH 25% Sep 2013 Possible solutions for systems integration are 
be conducted with NTP and MoH staff

4.1.6 Provide support for overall e-TBM 
activity 
coordination/monitoring/planning/report
ing

MSH 50% Sep 2013 Support provided through remote assistance 
(conference calls and data quality analysis). E-
TB manager gradually is being used as a 
routine task for all staff from all health units.

4.1.7 Support the use of e-TBM for SLDs 
management; Develop tools for 
forecasting/quantification/distribution/co
nsumption monitoring at site levels and 
central level; Revise SOPs for SLDs; 
Implement an indicators dashboard and 
regular reports; Implement electronic 
SLD dispensation module; Switch from 
paper based system to electronic 

MSH 13,868 50% Sep 2013 NTP, in agreement with MSH 
recommendations, has successfully 
encouraged health units to update their stock 
position, allowing the use of the e-TB manager 
forecasting tool to complete their procurement 
needs.

39%



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

5.1.1 Updating national guidelines on TB\HIV 
collaborative activities

KNCV 7,700 25% Sep 2013 Agreement between VAAC and KNCV has been 
reached for activities related to the updating of 
national guidelines (#5.1.1) and updating of 
training curriculum and materials (#5.1.2)  on 
TB/HIV collaborative activities. The meeting of 
the writing team  with participation of the 
Mission, KNCV, interesting partners (FHI, CDC) 
was held on 28 March for the agreement of the 
outlines of the guidelines, training curriculum 
and materials and work distribution among  
members of the writing team. The draft 
outlines have been available

5.1.2 Updating of training curriculum and 
material for TB\HIV collaboration 
activities

KNCV 4,850 25% Sep 2013 Please see # 5.1.1

25%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

6.1.1 Project coordination and management KNCV 72,830 25% Sep 2013 Monitoring and  supervision of all project 
activities has been  carried out by KNCV staff 
in the Country Office

6.1.2 Advocacy workshops at national and 
provincial level to sustain TB national 
target programme and increase funding 
f  TB 

WHO 29,685 25% June 2013 Planned for May 2013. Preparation with the 
provinces is initiated.

6.1.3 Intense follow-up of health journalists to 
maintain high profile of TB in the media, 
especially in high burden provinces

WHO 28,900 25% July 2013 The Vietnam based international journalist 
trainer who is facilitating the workshop is 
available in June. We will organize the WS 
closely linked to 6.1.2

6.1.4 Improve ACSM capacity of central and 
provincial NTP and communication 
center

WHO 45,941 50% June 2013 2 training workshops were organized with 32 
participants from 8 provinces  (23 male, 9 
female). 4 provincial advocacy plans were 
chosen for funding support

5.1 
Strengthened 
prevention of 
TB/HIV co-
infection

5. TB/HIV

6.1 TB control 
is embedded 
as a priority 
within the 
national 
health 
strategies and 
plans, with 
matching 
domestic 
financing and 
supported by 
the 
engagement 
of partners

Planned 
Completion 

6. Health Systems Strengthening

Cumulative 
Technical 

Completion

Cumulative 
Technical 

Completion

Planned 
Completion 



6.1.5 Strengthen Vietnam STOP TB 
partnership so that it can better play its 
role as hub for communication and 
advocacy  

WHO 19,594 25% Sep 2013 Contracted consultant to support VSTP so that 
it will better play íts role as hub for 
communication and advocacy. The consultant 
starts in May 2013. 

6.1.6 Coordination meetings among TB 
control partners

WHO 10,373 50% Sep 2013 2nd meeting planned for May 2013.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

6.2.1 Policy dialogue a) drug quality and 
availability b) financing of TB diagnosis 
and care 

WHO 10,961 25% Jul 2013 OR on availability and pricing completed. OR 
on prescription habits completed. Draft reports 
available. Dissemination plan with NTP (APR 
UNION conference/MoH)

6.2.2 Assessment and TA for development of 
aligned national GMP

WHO 26,856 25% Apr 2013 ToR for consultant developed; Consultant 
selection in process

6.2.3 Advocacy for GMP with local industry WHO 16,860 25% Apr 2013 Proposal for launching developed; DFC in 
process

6.2.4 Provide technical support to NTP for TB 
supply chain strategy development

MSH 28,686 0% Sep 2013 This activity is planned for Q3 and Q4.

28%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

7.1 
Strengthened 
TB 
surveillance

7.1.1 VITIMES: Distant and in-country 
technical assistance (the internet based 
TB surveillance tool , developed by the 
NLH in close cooperation with 2 local IT 
companies  and TA by KNCV 
surveillance consutant)

KNCV 23,933 50% Sep 2013 The TA mission by KNCV-HQ surveillance 
consultant  (Nico Kalisvaart) was conducted on 
17-23 March. A roadmap of key different 
components for improving VITIMES and data 
exchange between VITIMES and eTB manager 
by 2015 has been available in collaboration 
with WHO-HQ consultant. The mission report 
including the findings and recommendations is 
available.

of partners

6.2  TB 
control 
components 
(drug supply 
and 
management, 
laboratories, 
community 
care, HRD 
and M&E) 
form an 
integral part 
of national 
plans, 
strategies and 

Cumulative 
Technical 

Completion

Planned 
Completion 

7. M&E, OR and Surveillance



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

7.3.1 Technical support for capacity building 
for OR

KNCV 29,507 50% Sep 2013 The TA mission by KNCV-HQ research 
consultant (Edine Tiemmersma) for operational 
research was conducted  on 17-22 March. The 
final draft of 3 OR protocols (GeneXpert, 02 TB 
management in children) are now getting 
available and ready for approval process of the 
NTP. 
The consultant also provided TA for NTP and 
WHO on data cleaning and analysis for the 4th 
drug resistance survey (23-30 March)
The mission report including the findings and 
recommendations is available.

7.3.2 OR on obstacles for women and children 
to access MDR-TB services

WHO 10,786 0% Jun 2013 Research site determined in collaboration with 
NTP. ToR are under devlopment. 

7.3.3 OR on obstacles to access to health 
insurance for TB diagnosis and care 

WHO 18,831 0% Aug 2013 WHO & NTP identified the elements to be 
studied. ToR are under development

7.3.4 Support NTP to conduct supply chain 
assessment for TB related 
pharmaceuticals and supplies

MSH 44,388 0% Sep 2013 This activity is not planned to be implemented 
in this Quarter

20%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year

8.1.1 GeneXpert supply chain planning MSH 75% Sep 2013 Due to MSH's HR problem, since starting of the 
pilot implemenation of GeneXpert in early 
2012, KNCV Country Office has been 
responsible for providing TA to NTP on  Xpert 
MTB\RIF supply chain planning including 
forecasting for procurement, local distribution, 
collection of monthly reports on Xpert MTB\RIF 
tests and cartridge use and data enter and 
analysis. In collaboration with NTP, KNCV has 
conducted monitoring and management of the 
cartridge use as well as supported the NTP 
with GX maintenance and recalibration 
planning and management. This system is 
functioning well.

7.3 Improved 
capacity of 
NTPs to 
perform 
operations 
research

8.1 Ensured 
nationwide 
systems for a 
sustainable 
supply of 
drugs

8. Drug supply and management

Cumulative Progress and Deliverables up-
to-date

Cumulative 
Technical 

Completion

Planned 
Completion 



8.1.2 Procurement performance management MSH 0% Sep 2013 A new Drug Supply Management staff is 
joining TB CARE I as of April 2013, so this 
activity will be implemented in Q3 & Q4

8.1.3 Supply chain policies, procedures, and 
operational documents

MSH 2,500 0% Sep 2013 A new Drug Supply Management staff is 
joining TB CARE I as of April 2013, so this 
activity will be implemented in Q3 & Q4

8.1.4 Capacity building on pharmaceutical 
supply chain management

MSH 79,822 0% Sep 2013 A new Drug Supply Management staff is 
joining TB CARE I as of April 2013, so this 
activity will be implemented in Q3 & Q4

19%

561,011
1,800,000

Total Approved Staffing & Operations Budget
Grand Total Approved Project Budget



Quarterly MDR-TB Report

Country Vietnam Period

MDR TB cases diagnosed and put on treatment in country

Quarter
Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Total 2010 202 97
Total 2011 N/A 578

Jan-Mar 2012 N/A 176
Apr-Jun 2012 N/A 176
Jul-Sep 2012 N/A 138
Oct-Dec 2012 N/A 131

Total 2012 774 713
Jan-Mar 2013 N/A 92

Comments:

JANUARY-MARCH 2013

For the report period of Jan-Mar 
2013, MDR-TB data is available 
from NTP for 2 months of Jan 
and Feb 2013 only.



6. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activity 
Code

Name Purpose Planned 
month, year

Status Dates 
completed

Additional 
Remarks 

1 KNCV
1.2.3 (1st 
visit)

Stephen Michael 
Graham - Associate 
Professor of 
International Child 
Health, University of 
Melbourne 
Department of 
Paediatrics - External 
consultant for TB in 
children

Provide TA in introduction and evaluation 
of new strategy for TB in children in 4 
pilot provinces Q1 2013 Completed 

11-21 March 
2013

2 KNCV
1.2.3 (2nd 
visit)

Stephen Michael 
Graham - Associate 
Professor of 
International Child 
Health, University of 
Melbourne 
Department of 
Paediatrics - External 
consultant for TB in 
children

Provide TA in introduction and evaluation 
of new strategy for TB in children in 4 
pilot provinces Q3 2013 Planned Schedule in August

3 KNCV
1.2.5, 1.2.6, 
1.2.8

Agnes Gebhard - 
KNCV senior 
consultant

Provide TA in implemenation of 
TB\HIV\MDR-TB control in prisons

Q4 2012 and 
combined 
with 4.1.1  
(1st visit) Postponed

Scheduled on 8-20 
April 2013

4 KNCV 2.2.1

Sang Jae Kim, 
Emeritus director, 
Korean Institute of 
TB, Korea - Senior 
laboratory consultant

Provide TA in delevopment and 
implementation of related 
guidelines,SOPs, training materials, … 
and trainings Q2 2013 Postponed Postponed to Q3 2013

5 KNCV 3.2.4
Franco Ramoso - 
TBIC consultant

Provide TA on implementaion of TBIC 
facility plans Q2/3 2013 Planned

6 KNCV
4.1.1 (1st 
visit)

Agnes Gebhard - 
KNCV senior 
consultant 

Provide TA  for PMDT implementation 
and scale up and general backstopping 
project Q2 2013 Completed

18-23 
November 
2012

7 KNCV
4.1.1 (2nd 
visit)

Agnes Gebhard - 
KNCV senior 
consultant 

Provide TA  for PMDT implementation 
and scale up and general backstopping 
project Q3 2013 Planned



8 KNCV
7.1.2 (1st 
visit)

Nico Kalisvaart - 
KNCV surveillance 
consultant

Provide TA for development of VITIMES 
with linkage of e-TB manager Q4 2012 Completed

17-23 March 
2013

9 KNCV
7.1.2 (2nd 
visit)

Nico Kalisvaart - 
KNCV surveillance 
consultant

Provide TA for development of VITIMES 
with linkage of e-TB manager Q2 2013 Planned

10 KNCV
7.3.1 (1 
visit)

Edine Tiemersma - 
KNCV research 
consultant

Provide TA to all ORs of the project 
including design, data collection, 
validation, anaysis of results, publication 
for TB and TB/HIV program 
development, evaluation of new 
diagnostics, TBIC. Q1 2013 Completed

18-23 March 
2013

11 KNCV
7.3.1 (2nd 
visit)

Edine Tiemersma - 
KNCV research 
consultant

Provide TA to all ORs of the project 
including design, data collection, 
validation, anaysis of results, publication 
for TB and TB/HIV program 
development, evaluation of new 
diagnostics, TBIC. Q3 2013 Planned Scheduled in August

12 MSH

MSH 
Staffing & 
operations Pedro Suarez

Overall technical oversight and project 
supervision Q3 2013 Planned

13 MSH

MSH 
Staffing & 
operations Catherine Mundy

Technical oversight and supervision to 
lab component Q3 2013 Planned

14 MSH 4.1.4 Joel Keravec Support eTBM implementation Q2 2013 in progress
6-20 April 
2012

Field visits to Hanoi 
Lung hospital, PNT 
hospital, Binh 
Thuan, Da Nang and 

15 MSH 4.1.4 Luiz Reciolino Support eTBM implementation Q1 2013 Completed

5-14 
December 
2012

Field visits to PNT 
hospital, Can Tho, 
Da Nang and K-74

16 MSH 7.3.4 Andy Barraclough
International consultant to conduct 
supply chain assessment TBD Planned

17 MSH 8.1.4 Andy Barraclough
Support capacity building with supply 
chain management TBD

18 WHO 6.1.4 Dr Hara  PATH ACSM workshops Q1 2013 Completed
08 March 
2013

19 WHO 6.2.2 TBD GMP Assessment Q3 2013 Planned
20 WHO 6.2.2 TBD Develop framework for quality circles Q3 2013 Planned
21 WHO 6.2.3 HQ-QSM Advocavy for GMP Q3 2013 Planned
22 KNCV KNCV S&O Joke Langbroek Management support Q2 2013 Planned
23 KNCV KNCV S&O Fenneke Pak Project Management Support Q2 2013 Planned



24 KNCV KNCV S&O Inge Sasburg Internal Audit Q4 2012 Completed

5-9 
November 
2012

25 KNCV KNCV S&O Luician Roester Internal Audit Q2 2013 Planned
Scheduled in April 4-
6, 2013

Percent of planned international consultant visits conducted

Total number of visits conducted (cumulative for fiscal year)
Total number of visits planned in workplan

8
25

32%



Quarterly Photos (as well as tables, charts and other relevant materials)

Map of the selected sites for pilot implementation of new approach of management of TB in children



Trainings on new approach of management of TB in children were jointly organized by KNCV, 
NTP and Thai binh TB & Lung Disease Hospital in January and February 2013 (4 photos above)



Training on GeneXpert implementation for Training on GeneXpert implementation for
doctors in HIV OPCs in HCMC, 6 March 2013 doctors in HIV OPCs in Can tho, 8 March 2013

Monitoring visit conducted by Prof. Steve Graham, KNCV and NTP staff on Childhood TB management 
in Nhon Nghia commune, Phong dien district, Can tho, 15 March 2013 (2 photos above)



Prof. Bui Duc Duong, VAAC Deputy Director (MOH) visited GeneXpert monitoring in Binh thanh district, HCMC, 25 Feb 2013 
GeneXpert lab in PNTH, 6 March 2013

GeneXpert monitoring in the Pediatrics Hospital I GeneXpert monitoring in district #6, HCMC, 25 Feb 2013 
in HCMC, 26 Feb 2013 



GeneXpert monitoring in An giang, 28 Feb 2013 GeneXpert monitoring inCan tho, 1 March 2013 
(Dr. Vu Ngoc Son, USAID Mission, right)

Talking with MDR-TB patient in Binh thanh district, HCMC, Feb 2013



Organization:
Country:
Reporting date:
Year:

Description 
(1)

ID numbers 
(2)

Acquisition 
date (3)

Acquisition 
cost (4)

V.A.T 
(5)

Currency Cost by VND
Location 

(6)
Condition 

(7)

Disposition 
date
(8)

Title held by 
(9)

Warranty/ 
Insurance Policy

1. KNCV Country Office

Compaq Desktop Pro2000 Business with HP 
S1921 LCD and HP keyboard (1)

SGH115SHJW; WJ673A-
CN40270M65

10-Jun-11 12,790,000 1,162,727      VND 12,790,000        
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 12 months

Compaq Desktop Pro2000 Business with HP 
S1921 LCD and HP keyboard (2)

SGH115SHD6; WJ673A- 
CN40270LG3

10-Jun-11 12,790,000 1,162,727      VND 12,790,000        
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 12 months

Compaq Desktop Pro2000 Business with HP 
S1921 LCD and HP keyboard (3)

SGH115SHK6; WJ673A- 
CN40270M47

10-Jun-11 12,790,000 1,162,727      VND 12,790,000        
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 12 months

Compaq Desktop Pro2000 Business with HP 
S1921 LCD and HP keyboard (4)

SGH115SHK2; WJ673A- 
CN40270M27

10-Jun-11 12,790,000 1,162,727      VND 12,790,000        
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 12 months

Compaq Desktop Pro2000 Business with HP 
S1921 LCD and HP keyboard (5)

SGH115SHD4; WJ673A- 
CN40270M5C

10-Jun-11 12,790,000 1,162,727      VND 12,790,000        
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 12 months

Panasonic KX-TES824SN (Telephone 
operator)

KX-TES824SN 
OICC0001831

10-Jun-11 5,990,000 544,545         VND 5,990,000          
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 12 months

Printer Laser Jet HP P2055DN (1) CNCKR09247 10-Jun-11 11,490,000 1,044,545      VND 11,490,000        
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 12 months

Printer Laser Jet HP P2055DN (2) CNCKS08980 10-Jun-11 11,490,000 1,044,545      VND 11,490,000        
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 12 months

Photocopy Sharp AR-5623N 15021702 10-Jun-11 62,590,000 5,690,000      VND 62,590,000        
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 12 months

Fax Panasonic KX-FL 612 CX 1CBWC164603 10-Jun-11 5,950,000 540,909         VND 5,950,000          
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 12 months

Scanner HP G3110 L2698A 10-Jun-11 3,575,000 325,000         VND 3,575,000          
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 12 months

HP Server + Windows Server 2008 Std 2008 
R2 w/SP1 x 64)

SSGH029X98M
Vitual key for R2: KDFJP-
DCC6D-8M3HR-CWXDT-

FD96F

28-Dec-11 69,203,459      6,291,224      VND 69,203,459        
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 36 months

UPS Santak online 1KVA 21201011709000102 28-Dec-11 7,285,882 662,353         VND 7,285,882          
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 36 months

Inventory List of Equipment TB CARE I

TB CARE I
Vietnam

30-Apr-13
Year 3



Laptop Dell Latitude E6220 with extended 
batery and docking station

CWDXWP1 28-Dec-11 39,561,500 3,596,500      VND 39,561,500        
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 36 months

Laptop Dell Latitude E6220 with extended 
batery and docking station

CWFTWP1 28-Dec-11 39,561,500 3,596,500      VND 39,561,500        
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 36 months

Laptop Dell Latitude E6220 with extended 
batery and docking station

CWGTWP1 28-Dec-11 39,561,500 3,596,500      VND 39,561,500        
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 36 months

Laptop Dell Latitude E6220 with extended 
batery and docking station

CWLSXP1 28-Dec-11 39,561,500 3,596,500      VND 39,561,500        
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 36 months

HP-Compaq LCD S1932 (1) CN414003ZZ 28-Dec-11 2,523,530 229,412         VND 2,523,530          
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 36 months

HP-Compaq LCD S1932 (2) CN414003MW 28-Dec-11 2,523,530 229,412         VND 2,523,530          
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 36 months



Printer Laser Jet HP P2055DN (3) VNC3T24030 28-Dec-11 12,835,294 1,166,845      VND 12,835,294        
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 36 months

LCD Projector Epson EB-1775W/ with USB 
Presenter/ HDMI cable

NN2F170090L 28-Dec-11 37,632,942 3,421,177      VND 37,632,942        
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 36 months

Dalite electronic screen with remote controll N/A 28-Dec-11 3,526,470 320,588         VND 3,526,470          
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 12 months

Hpec S516 paper shredder 00000435 28-Dec-11 5,072,942 461,177         VND 5,072,942          
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 36 months

Sony ICD SX712 Digital Voice Recorder 1028499 4-Jan-12 6,340,796 576,436         VND 6,340,796          
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 12 months

Digital camara Canon G10 8518407091 4-Jan-12 11,985,204 1,089,564      VND 11,985,204        
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 12 months

External HDD Western 500GB (1) WX11A7126029 4-Jan-12 2,523,598        229,418         VND 2,523,598          
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 36 months

External HDD Western 500GB (2) WX81E71RXF59 4-Jan-12 2,523,598        229,418         VND 2,523,598          
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 36 months

External HDD Western 500GB (3) WX81E81WZW55 4-Jan-12 2,523,598        229,418         VND 2,523,598          
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 36 months

External HDD Western 500GB (4) WX31A91W9652 4-Jan-12 2,523,598        229,418         VND 2,523,598          
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 36 months

External HDD Western 500GB (5) WXF1A51S1909 4-Jan-12 2,523,598        229,418         VND 2,523,598          
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 36 months

Projector Panasonic PT-LB90NTEA SD2344030 28-Sep-12 31,128,000      2,829,818     VND 31,128,000        
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 12 months

Hp Scanjet N6350 B2CH5646229 28-Sep-12 20,360,000      1,850,909      VND 20,360,000        
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 12 months

HP color printer LaserJet Pro 400 M451DN CNC11011896 28-Sep-12 16,375,000      1,488,636     VND 16,375,000        
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 36 months

Polycom conference telephone &CL800 H8120702062C 28-Sep-12 62,205,000      5,655,000      VND 62,205,000        
KNCV Office, 130 Mai Anh Tuan, 
Dong da, Hanoi, Vietnam

Good KNCV CO 12 months

2. KNCV Local Partners

GeneXpert (1) 708262 26-Nov-11 17,000 -                USD 354,110,000      
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months

UPS Hyundai True Online 1000VA SA18HD11250003 7-Jun-12 6,998,000 VND 6,998,000          
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 36 months



HP Printer P2035 CNC0110566 7-Jun-12 8,735,000 VND 8,735,000          
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 36 months

GeneXpert (2) 708263 26-Nov-11 17,000 -                USD 354,110,000      
120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good
Pham Ngoc 

Thach Hospital
12 months

UPS Hyundai True Online 1000VA SA18HD11250009 31-May-12 6,998,000 VND 6,998,000          
120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good
Pham Ngoc 

Thach Hospital
36 months

HP Printer P2035 CNC00109386 31-May-12 8,735,000 VND 8,735,000          
120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good
Pham Ngoc 

Thach Hospital
36 months

Laptop Dell Latitude E5420 8MBM5S1 22-Mar-12 23,280,000 -                VND 23,280,000        463 Hoang Hoa Tham, Ha Noi Good
NTP-National 
Lung Hospital

36 months

Laptop Dell Latitude E5420 8MBQ5S1 22-Mar-12 23,280,000 -                VND 23,280,000        
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 36 months

Laptop Dell Latitude E5420 8MBL5S1 22-Mar-12 23,280,000 -                VND 23,280,000        44 Thanh Nhan Str., Ha Noi Good
Ha Noi Lung 

Hospital
36 months

Laptop Dell Latitude E5420 8MBP5S1 22-Mar-12 23,280,000 -                VND 23,280,000        
Quang Thinh, Quang Xuong, 
Thanh Hoa province

Good
Thanh Hoa 

Lung Hospital
36 months

Laptop Dell Latitude E5420 8MBN4S1 22-Mar-12 23,280,000 -                VND 23,280,000        
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
36 months

Laptop Dell Latitude E5420 8MBM4S1 22-Mar-12 23,280,000 -                VND 23,280,000        
Alley 53, Phuoc Ly, Hoa Minh, 
Lien Chieu Dist., Da Nang city

Good
Da Nang Lung 

Hospital
36 months

Laptop Dell Latitude E5420 8MBQ4S1 22-Mar-12 23,280,000 -                VND 23,280,000        
3B Nguyen Hoi, Phu Trinh Dist., 
Phan Thiet, Binh Thuan province

Good
Binh Thuan 

Lung Hospital
36 months

Laptop Dell Latitude E5420 8MBP5S1 22-Mar-12 23,280,000 -                VND 23,280,000        
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
36 months

Laptop Dell Latitude E5420 8MBP4S1 22-Mar-12 23,280,000 -                VND 23,280,000        
1/5 Bui Huu Nghia, O Mon, Can 
Tho province

Good
Can Tho Lung 

Hospital
36 months

Laptop Dell Latitude E5420 8MBR4S1 22-Mar-12 23,280,000 -                VND 23,280,000        
120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good
Pham Ngoc 

Thach Hospital
36 months

GeneXpert (3) 801979 18-Jun-12 17,000 -                USD 354,110,000      
1/5 Bui Huu Nghia, O Mon, Can 
Tho province

Good
Can Tho Lung 

Hospital
12 months

UPS Hyundai True Online 1000VA EH50001120824012 4-Sep-12 8,735,000 VND 8,735,000          
1/5 Bui Huu Nghia, O Mon, Can 
Tho province

Good
Can Tho Lung 

Hospital
36 months

HP Printer P2035 CNC0432093 4-Sep-12 6,998,000 VND 6,998,000          
1/5 Bui Huu Nghia, O Mon, Can 
Tho province

Good
Can Tho Lung 

Hospital
36 months

GeneXpert (4) 802037 18-Jun-12 17,000 -                USD 354,110,000      
Quang Thinh, Quang Xuong, 
Thanh Hoa province

Good
Thanh Hoa 

Lung Hospital
12 months



UPS Hyundai True Online 1000VA EH5001120824019 25-Sep-12 8,735,000 VND 8,735,000          
Quang Thinh, Quang Xuong, 
Thanh Hoa province

Good
Thanh Hoa 

Lung Hospital
36 months

HP Printer P2035 CNC0213061 4-Sep-12 6,998,000 VND 6,998,000          
Quang Thinh, Quang Xuong, 
Thanh Hoa province

Good
Thanh Hoa 

Lung Hospital
36 months

GeneXpert (5) 801978 18-Jun-12 17,000 -                USD 354,110,000      
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
12 months

UPS Hyundai True Online 1000VA EH50001120824015 19-Sep-12 8,735,000 VND 8,735,000          
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
36 months

HP Printer P2035 CNC0434222 19-Sep-12 6,998,000 VND 6,998,000          
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
36 months

GeneXpert (6) 801972 18-Jun-12 17,000 -                USD 354,110,000      District no.6, Ho Chi Minh City Good
DTU, Q.6, 

HCMC
12 months

UPS Hyundai True Online 1000VA EH50001120824006 4-Sep-12 8,735,000 VND 8,735,000          District no.6, Ho Chi Minh City Good
DTU, Q.6, 

HCMC
36 months

HP Printer P2035 CNC0430920 4-Sep-12 6,998,000 VND 6,998,000          District no.6, Ho Chi Minh City Good
DTU, Q.6, 

HCMC
36 months

GeneXpert (7) 801973 18-Jun-12 17,000 -                USD 354,110,000      District no.8, Ho Chi Minh City Good
DTU, Q.8, 

HCMC
12 months

UPS Hyundai True Online 1000VA EH50001120834003 4-Sep-12 8,735,000 VND 8,735,000          District no.8, Ho Chi Minh City Good
DTU, Q.8, 

HCMC
36 months

HP Printer P2035 CNC0432150 4-Sep-12 6,998,000 VND 6,998,000          District no.8, Ho Chi Minh City Good
DTU, Q.8, 

HCMC
36 months

GeneXpert (8) 802036 18-Jun-12 17,000 -                USD 354,110,000      
3B Nguyen Hoi, Phu Trinh Dist., 
Phan Thiet, Binh Thuan province

Good
Binh Thuan 

Lung Hospital
12 months

UPS Hyundai True Online 1000VA EH5001120824018 26-Sep-12 8,735,000 VND 8,735,000          
3B Nguyen Hoi, Phu Trinh Dist., 
Phan Thiet, Binh Thuan province

Good
Binh Thuan 

Lung Hospital
36 months

HP Printer P2035 CNC0112487 26-Sep-12 6,998,000 VND 6,998,000          
3B Nguyen Hoi, Phu Trinh Dist., 
Phan Thiet, Binh Thuan province

Good
Binh Thuan 

Lung Hospital
36 months

GeneXpert (9) 801977 18-Jun-12 17,000 -                USD 354,110,000      
Binh Thanh District, Ho Chi Minh 
City

Good
DTU, Binh 

Thanh, HCMC
12 months

UPS Hyundai True Online 1000VA EH50001120824004 4-Sep-12 8,735,000 VND 8,735,000          
Binh Thanh District, Ho Chi Minh 
City

Good
DTU, Binh 

Thanh, HCMC
36 months

HP Printer P2035 CNC0433373 4-Sep-12 6,998,000 VND 6,998,000          
Binh Thanh District, Ho Chi Minh 
City

Good
DTU, Binh 

Thanh, HCMC
36 months

GeneXpert (10) 801970 18-Jun-12 17,000 -                USD 354,110,000      
Alley 53, Phuoc Ly, Hoa Minh, 
Lien Chieu Dist., Da Nang city

Good
Da Nang Lung 

Hospital
12 months



UPS Hyundai True Online 1000VA SA18HD11250001 11-Jul-12 8,735,000 VND 8,735,000          
Alley 53, Phuoc Ly, Hoa Minh, 
Lien Chieu Dist., Da Nang city

Good
Da Nang Lung 

Hospital
36 months

HP Printer P2035 CNC0112492 11-Jul-12 6,998,000 VND 6,998,000          
Alley 53, Phuoc Ly, Hoa Minh, 
Lien Chieu Dist., Da Nang city

Good
Da Nang Lung 

Hospital
36 months

GeneXpert (11) 801971 18-Jun-12 17,000 -                USD 354,110,000      
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
12 months

UPS Hyundai True Online 1000VA EH5001120824010 27-Sep-12 8,735,000 VND 8,735,000          
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
36 months

HP Printer P2035 CNC0432368 27-Sep-12 6,998,000 VND 6,998,000          
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
36 months

GeneXpert (12) 802217 12-Sep-12 17,000 -                USD 354,110,000      330 Le Dai Hanh, Hai Phong City Good
Hai Phong 

Lung Hospital
12 months

UPS Hyundai True Online 1000VA EH50001120824005 12-Sep-12 8,735,000 VND 8,735,000          330 Le Dai Hanh, Hai Phong City Good
Hai Phong 

Lung Hospital
36 months

HP Printer P2035 CNC0313601 12-Sep-12 6,998,000 VND 6,998,000          330 Le Dai Hanh, Hai Phong City Good
Hai Phong 

Lung Hospital
36 months

GeneXpert (13) 802218 10-Sep-12 17,000 -                USD 354,110,000      Cao Xanh Ward, Ha Long City Good
Quang Ninh 

Lung Hospital
12 months

UPS Hyundai True Online 1000VA EH50001120824002 10-Sep-12 8,735,000 VND 8,735,000          Cao Xanh Ward, Ha Long City Good
Quang Ninh 

Lung Hospital
36 months

HP Printer P2035 CNC0430922 10-Sep-12 6,998,000 VND 6,998,000          Cao Xanh Ward, Ha Long City Good
Quang Ninh 

Lung Hospital
36 months

GeneXpert (14) 802215 21-Sep-12 17,000 -                USD 354,110,000      
No. 12B Le Loi str., My Binh 
Ward, Long Xuyen City, An 
Giang

Good
An Giang 

Preventive 
Medical Center

12 months

UPS Hyundai True Online 1000VA EH50001120824009 21-Sep-12 8,735,000 VND 8,735,000          
No. 12B Le Loi str., My Binh 
Ward, Long Xuyen City, An 
Giang

Good
An Giang 

Preventive 
Medical Center

36 months

HP Printer P2035 CNC0432368 21-Sep-12 6,998,000 VND 6,998,000          
No. 12B Le Loi str., My Binh 
Ward, Long Xuyen City, An 
Giang

Good
An Giang 

Preventive 
Medical Center

36 months

GeneXpert (15) 802219 22-Sep-12 17,000 -                USD 354,110,000      
Noong Bua Ward, Dien Bien Phu 
City

Good
Dien Bien Lung 

Hospital 
12 months

UPS Hyundai True Online 1000VA EH50001120824016 22-Sep-12 8,735,000 VND 8,735,000          
Noong Bua Ward, Dien Bien Phu 
City

Good
Dien Bien Lung 

Hospital 
36 months

HP Printer P2035 CNC0314262 22-Sep-12 6,998,000 VND 6,998,000          
Noong Bua Ward, Dien Bien Phu 
City

Good
Dien Bien Lung 

Hospital 
36 months

GeneXpert (16) 802214 17-Sep-12 17,000 -                USD 354,110,000      
341 Su Van Hanh, Ward 10, 
District 10, HCMC

Good
Pediatric 

Hosospital 
No.1

12 months



UPS Hyundai True Online 1000VA EH50001120824007 17-Sep-12 8,735,000 VND 8,735,000          
341 Su Van Hanh, Ward 10, 
District 10, HCMC

Good
Pediatric 

Hosospital 
No.1

36 months

HP Printer P2035 CNC0432697 17-Sep-12 6,998,000 VND 6,998,000          
341 Su Van Hanh, Ward 10, 
District 10, HCMC

Good
Pediatric 

Hosospital 
No.1

36 months

GeneXpert (17) 802216 28-Sep-12 17,000 -                USD 354,110,000      
No.18/879 La Thanh Str., Dong 
Da Dist., Hanoi

Good
Central 
Pediatric 
Hospital 

12 months

UPS Hyundai True Online 1000VA EH50001120824016 28-Sep-12 8,735,000 VND 8,735,000          
No.18/879 La Thanh Str., Dong 
Da Dist., Hanoi

Good
Central 
Pediatric 
Hospital 

36 months

HP Printer P2035 CNC03142862 28-Sep-12 6,998,000 VND 6,998,000          
No.18/879 La Thanh Str., Dong 
Da Dist., Hanoi

Good
Central 
Pediatric 
Hospital 

36 months

UPS EATON 2000VA 11022509170006 29-Mar-12 14,196,000 -                VND 14,196,000        
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
36 months

UPS EATON 2000VA 11022509170041 29-Mar-12 14,196,000 -                VND 14,196,000        
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
36 months

UPS EATON 2000VA 10101989870056 29-Mar-12 14,196,000 -                VND 14,196,000        
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
36 months

UPS EATON 2000VA 1109 154 073 0003 3-Apr-12 14,196,000 -                VND 14,196,000        
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
36 months

UPS EATON 2000VA 1109 154 073 0004 3-Apr-12 14,196,000 -                VND 14,196,000        
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
36 months

UPS EATON 2000VA 1109 154 061 0054 3-Apr-12 14,196,000 -                VND 14,196,000        
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
36 months

UPS EATON 2000VA 11091540610052 4-Apr-12 14,196,000 -                VND 14,196,000        
3B Nguyen Hoi, Phu Trinh Dist., 
Phan Thiet, Binh Thuan province

Good
Binh Thuan 

Lung Hospital
36 months

UPS EATON 2000VA 11091540610014 4-Apr-12 14,196,000 -                VND 14,196,000        
3B Nguyen Hoi, Phu Trinh Dist., 
Phan Thiet, Binh Thuan province

Good
Binh Thuan 

Lung Hospital
36 months

UPS EATON 2000VA 11091540730066 4-Apr-12 14,196,000 -                VND 14,196,000        
3B Nguyen Hoi, Phu Trinh Dist., 
Phan Thiet, Binh Thuan province

Good
Binh Thuan 

Lung Hospital
36 months

UPS EATON 2000VA 2456 0088 29-Mar-12 14,196,000 -                VND 14,196,000        
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 36 months

UPS EATON 2000VA 2456 0092 29-Mar-12 14,196,000 -                VND 14,196,000        
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 36 months

UPS EATON 2000VA 2456 0028 29-Mar-12 14,196,000 -                VND 14,196,000        
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 36 months

UPS EATON 2000VA 2456 0045 29-Mar-12 14,196,000 -                VND 14,196,000        
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 36 months



Micropipette set Proline Plus Biohit
12517918
12524789

22-May-12 189 -                USD 3,936,870          
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
12 months

Micropipette set Proline Plus Biohit
12517919
12524790

22-May-12 189 -                USD 3,936,870          
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
12 months

Micropipette set Proline Plus Biohit
12517920
12524791

22-May-12 189 -                USD 3,936,870          
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
12 months

Micropipette set Proline Plus Biohit
11022270
11515430

22-May-12 189 -                USD 3,936,870          
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
12 months

Micropipette set Proline Plus Biohit
11503389
11515431

22-May-12 189 -                USD 3,936,870          
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
12 months

Micropipette set Proline Plus Biohit
11514848
11515435

22-May-12 189 -                USD 3,936,870          
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
12 months

Micropipette set Proline Plus Biohit
12517921
12524792

22-May-12 189 -                USD 3,936,870          
3B Nguyen Hoi, Phu Trinh Dist., 
Phan Thiet, Binh Thuan province

Good
Binh Thuan 

Lung Hospital
12 months

Micropipette set Proline Plus Biohit
12517922
11515425

22-May-12 189 -                USD 3,936,870          
3B Nguyen Hoi, Phu Trinh Dist., 
Phan Thiet, Binh Thuan province

Good
Binh Thuan 

Lung Hospital
12 months

Micropipette set Proline Plus Biohit
11500649
11515426

22-May-12 189 -                USD 3,936,870          
3B Nguyen Hoi, Phu Trinh Dist., 
Phan Thiet, Binh Thuan province

Good
Binh Thuan 

Lung Hospital
12 months

Micropipette set Proline Plus Biohit
11529133
11515432

21-May-12 189 -                USD 3,936,870          
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months

Micropipette set Proline Plus Biohit
11529134
11515433

21-May-12 189 -                USD 3,936,870          
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months

Micropipette set Proline Plus Biohit
11529135
11515434

21-May-12 189 -                USD 3,936,870          
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months

Light meter Extech Q584209 30-May-12 181 -                USD 3,770,230          
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to provinces)

Good
NTP-National 
Lung Hospital

12 months

Light meter Extech Q581258 30-May-12 181 -                USD 3,770,230          
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to provinces)

Good
NTP-National 
Lung Hospital

12 months

Light meter Extech Q584193 30-May-12 181 -                USD 3,770,230          
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to provinces)

Good
NTP-National 
Lung Hospital

12 months

Distance meter Vogel C110103512 18-Jun-12 303 -                USD 6,311,490          
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to provinces)

Good
NTP-National 
Lung Hospital

12 months

Distance meter Vogel C120100536 18-Jun-12 303 -                USD 6,311,490          
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to provinces)

Good
NTP-National 
Lung Hospital

12 months

Distance meter Vogel C120100535 18-Jun-12 303 -                USD 6,311,490          
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to provinces)

Good
NTP-National 
Lung Hospital

12 months



Thermal anemometer Kanomax 662915/65422G0137 30-Jun-12 2,535 -                USD 52,804,050        
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to provinces)

Good
NTP-National 
Lung Hospital

12 months

Thermal anemometer Kanomax 662916/65422G0138 30-Jun-12 2,535 -                USD 52,804,050        
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to provinces)

Good
NTP-National 
Lung Hospital

12 months

Thermal anemometer Kanomax 662917/65422G0139 30-Jun-12 2,535 -                USD 52,804,050        
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to provinces)

Good
NTP-National 
Lung Hospital

12 months

UV meter SGLUX ESMG10-MB-3100(0110) 20-Jun-12 2,496 -                USD 51,991,680        
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to provinces)

Good
NTP-National 
Lung Hospital

12 months

UV meter SGLUX ESMG10-MB-3100(0106) 20-Jun-12 2,496 -                USD 51,991,680        
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to provinces)

Good
NTP-National 
Lung Hospital

12 months

UV meter SGLUX ESMG10-MB-3100(0109) 20-Jun-12 2,496 -                USD 51,991,680        
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to provinces)

Good
NTP-National 
Lung Hospital

12 months

Sound meter KIMO 11120409 15-Jun-12 705 -                USD 14,685,150        
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to provinces)

Good
NTP-National 
Lung Hospital

12 months

Sound meter KIMO 11120406 15-Jun-12 705 -                USD 14,685,150        
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to provinces)

Good
NTP-National 
Lung Hospital

12 months

Sound meter KIMO 11120407 15-Jun-12 705 -                USD 14,685,150        
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to provinces)

Good
NTP-National 
Lung Hospital

12 months

Smoke generator 11007697 13-Aug-12 409 -                USD 8,519,470          
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to provinces)

Good
NTP-National 
Lung Hospital

12 months

Smoke generator 11007714 13-Aug-12 409 USD 8,519,470          
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to provinces)

Good
NTP-National 
Lung Hospital

12 months

Smoke generator 11007705 13-Aug-12 409 USD 8,519,470          
463 Hoang Hoa Tham, Ha Noi 
(to be distributed to provinces)

Good
NTP-National 
Lung Hospital

12 months

Carl Zeiss Primostar iLED flourescene 
microscope

3134000789 9-Jul-12 2,170 USD 45,201,100        
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months

Carl Zeiss Primostar iLED flourescene 
microscope

3134000706 9-Jul-12 2,170 USD 45,201,100        
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months

Carl Zeiss Primostar iLED flourescene 
microscope

3134000714 10-Jul-12 2,170 USD 45,201,100        
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
12 months

Carl Zeiss Primostar iLED flourescene 
microscope

3134000839 10-Jul-12 2,170 USD 45,201,100        
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
12 months

Carl Zeiss Primostar iLED flourescene 
microscope

3134000746 16-Jul-12 2,170 USD 45,201,100        
120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good
Pham Ngoc 

Thach Hospital
12 months

Carl Zeiss Primostar iLED flourescene 
microscope

3134000798 16-Jul-12 2,170 USD 45,201,100        
120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good
Pham Ngoc 

Thach Hospital
12 months



Carl Zeiss Primostar iLED flourescene 
microscope

3134000865 16-Jul-12 2,170 USD 45,201,100        
120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good
Pham Ngoc 

Thach Hospital
12 months

Carl Zeiss Primostar iLED flourescene 
microscope

3134000863 16-Jul-12 2,170 USD 45,201,100        
120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good
Pham Ngoc 

Thach Hospital
12 months

Carl Zeiss Primostar iLED flourescene 
microscope

3134000858 16-Jul-12 2,170 USD 45,201,100        
120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good
Pham Ngoc 

Thach Hospital
12 months

Carl Zeiss Primostar iLED flourescene 
microscope

3134000326 16-Jul-12 2,170 USD 45,201,100        
120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good
Pham Ngoc 

Thach Hospital
12 months

Carl Zeiss Primostar iLED flourescene 
microscope

3134000796 16-Jul-12 2,170 USD 45,201,100        
120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good
Pham Ngoc 

Thach Hospital
12 months

Carl Zeiss Primostar iLED flourescene 
microscope

3134000808 16-Jul-12 2,170 USD 45,201,100        
120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good
Pham Ngoc 

Thach Hospital
12 months

Carl Zeiss Primostar iLED flourescene 
microscope

3134000719 16-Jul-12 2,170 USD 45,201,100        
120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good
Pham Ngoc 

Thach Hospital
12 months

Carl Zeiss Primostar iLED flourescene 
microscope

3134000868 16-Jul-12 2,170 USD 45,201,100        
120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good
Pham Ngoc 

Thach Hospital
12 months

Contherm Incubator 12155 24-Jul-12 9,236.36 USD 192,393,379      
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
12 months

Contherm Incubator 12157 20-Jul-12 9,236.36 USD 192,393,379      
3B Nguyen Hoi, Phu Trinh Dist., 
Phan Thiet, Binh Thuan province

Good
Binh Thuan 

Lung Hospital
12 months

Contherm Incubator 12156 23-Jul-12 9,236.36 USD 192,393,379      
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
12 months

Contherm Incubator 12158 18-Jul-12 9,236.36 USD 192,393,379      
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months

Gettinge VS60 Autoclave 1222725722 21-Aug-12 25,280 USD 526,582,400      
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
12 months

Gettinge VS60 Autoclave 1222725724 22-Aug-12 25,280 USD 526,582,400      
3B Nguyen Hoi, Phu Trinh Dist., 
Phan Thiet, Binh Thuan province

Good
Binh Thuan 

Lung Hospital
12 months

Gettinge VS60 Autoclave 1222725721 31-Aug-12 25,280 USD 526,582,400      
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
12 months

BSC Class 1 NuAire/Model NU-813-400E 151201061112 17-Jul-12 6,646.2 USD 138,440,346      
3B Nguyen Hoi, Phu Trinh Dist., 
Phan Thiet, Binh Thuan province

Good
Binh Thuan 

Lung Hospital
24 months

Double Pan balance scale Ohaus/Model 
Havard 1550-SD

N/A 17-Jul-12 464 USD 9,673,452          
3B Nguyen Hoi, Phu Trinh Dist., 
Phan Thiet, Binh Thuan province

Good
Binh Thuan 

Lung Hospital
12 months

BSC Class 1 NuAire/Model NU-813-400E 15119806112 18-Jul-12 6,646.2 USD 138,440,346      
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
24 months



Double Pan balance scale Ohaus/Model 
Havard 1550-SD

N/A 18-Jul-12 464 USD 9,673,452          
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
12 months

BSC Class 1 NuAire/Model NU-813-400E 151199061112 18-Jul-12 6,646.2 USD 138,440,346      
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
24 months

Double Pan balance scale Ohaus/Model 
Havard 1550-SD

N/A 18-Jul-12 464 USD 9,673,452          
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
12 months

BSC Class 1 NuAire/Model NU-813-400E 15120061112 16-Jul-12 6,646.2 USD 138,440,346      
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 24 months

BSC Class 1 NuAire/Model NU-813-400E 15120201112 16-Jul-12 6,646.2 USD 138,440,346      
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 24 months

Double Pan balance scale Ohaus/Model 
Havard 1550-SD

N/A 16-Jul-12 464 USD 9,673,452          
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months

BSC Class 2 Esco/Model SC2-4A1 20121-69181 19-Jul-12 5,819 USD 121,209,770      
3B Nguyen Hoi, Phu Trinh Dist., 
Phan Thiet, Binh Thuan province

Good
Binh Thuan 

Lung Hospital
12 months

Freezer Sanyo/Model MDF U334 12030059 19-Jul-12 3,264 USD 67,989,120        
3B Nguyen Hoi, Phu Trinh Dist., 
Phan Thiet, Binh Thuan province

Good
Binh Thuan 

Lung Hospital
12 months

Refrigerator Sharp/Model SJF75PS R111102195 19-Jul-12 1,477 USD 30,765,910        
3B Nguyen Hoi, Phu Trinh Dist., 
Phan Thiet, Binh Thuan province

Good
Binh Thuan 

Lung Hospital
12 months

Refrigerator Sharp/Model SJF75PS R111102166 19-Jul-12 1,477 USD 30,765,910        
3B Nguyen Hoi, Phu Trinh Dist., 
Phan Thiet, Binh Thuan province

Good
Binh Thuan 

Lung Hospital
12 months

Manual Water Distiller Bibby Scientific/Model 
W4000

E09890 19-Jul-12 818 USD 17,038,940        
3B Nguyen Hoi, Phu Trinh Dist., 
Phan Thiet, Binh Thuan province

Good
Binh Thuan 

Lung Hospital
12 months

Analytical balance scale Satorius/Model TE 
124S 

27509219 19-Jul-12 1,255 USD 26,141,650        
3B Nguyen Hoi, Phu Trinh Dist., 
Phan Thiet, Binh Thuan province

Good
Binh Thuan 

Lung Hospital
12 months

Alarm-type timer Control/Model 5015 122265108 19-Jul-12 50 USD 1,041,500          
3B Nguyen Hoi, Phu Trinh Dist., 
Phan Thiet, Binh Thuan province

Good
Binh Thuan 

Lung Hospital
12 months

Alarm-type timer Control/Model 5015 122265071 19-Jul-12 50 USD 1,041,500          
3B Nguyen Hoi, Phu Trinh Dist., 
Phan Thiet, Binh Thuan province

Good
Binh Thuan 

Lung Hospital
12 months

Refrigerated centrifuge Hettich/Model 
ROTINA380R

0001193-01-00 9-Aug-12 9,321 USD 194,156,430      
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months

Freezer Sanyo/Model MDF U334 12030050 9-Aug-12 3,264 USD 67,989,120        
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months

Refrigerator Sharp/Model SJF75PS SL/R111102182 9-Aug-12 1,477 USD 30,765,910        
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months

Dry Oven Memmert/Model UNE700 7120025 9-Aug-12 4,233 USD 88,173,390        
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months



Laminar flow clean bench ESCO/Model ACB-
4A1

2012-69184 9-Aug-12 4,173 USD 86,923,590        
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months

Alarm-type timer Control/Model 5015 122265573 9-Aug-12 50 USD 1,041,500          
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months

Alarm-type timer Control/Model 5015 122265076 9-Aug-12 50 USD 1,041,500          
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months

BSC Class 2 Esco/Model SC2-4A1 20121-69183 27-Jul-12 5,819 USD 121,209,770      
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
12 months

Votex Mixer IKA/Model Votex Genius 3 6007631 27-Jul-12 255 USD 5,311,650          
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
12 months

Votex Mixer IKA/Model Votex Genius 3 6007641 27-Jul-12 255 USD 5,311,650          
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
12 months

Refrigerated centrifuge Hettich/Model 
ROTINA380R

001190-01-00 27-Jul-12 9,321 USD 194,156,430      
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
12 months

Freezer Sanyo/Model MDF U334 12030054 27-Jul-12 3,264 USD 67,989,120        
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
12 months

Dry Oven Memmert/Model UNE700 C712.0028 27-Jul-12 4,223 USD 87,965,090        
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
12 months

Manual Water Distiller Bibby Scientific/Model 
W4000

E09914 27-Jul-12 818 USD 17,038,940        
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
12 months

Alarm-type timer Control/Model 5015 122226512 27-Jul-12 50 USD 1,041,500          
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
12 months

Alarm-type timer Control/Model 5015 122265069 27-Jul-12 50 USD 1,041,500          
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
12 months

BSC Class 2 Esco/Model SC2-4A1 20121-69182 24-Jul-12 5,819 USD 121,209,770      
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
12 months

Autoclave Tomy/Model ES-315 7929753 24-Jul-12 5,764 USD 120,064,120      
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
12 months

Votex Mixer IKA/Model Votex Genius 3 1005321 25-Jul-12 255 USD 5,311,650          
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
12 months

Refrigerated centrifuge Hettich/Model 
ROTINA380R

0000119201-00 26-Jul-12 9,321 USD 194,156,430      
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
12 months

Freezer Sanyo/Model MDF U334 12030051 26-Jul-12 3,264 USD 67,989,120        
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
12 months

Refrigerator Sharp/Model SJF75PS R111102172 26-Jul-12 1,477 USD 30,765,910        
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
12 months



Refrigerator Sharp/Model SJF75PS R111102170 26-Jul-12 1,477 USD 30,765,910        
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
12 months

Refrigerator Sharp/Model SJF75PS R111102172 26-Jul-12 1,477 USD 30,765,910        
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
12 months

Dry Oven Memmert/Model UNE700 C7120026 26-Jul-12 4,223 USD 87,965,090        
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
12 months

Manual Water Distiller Bibby Scientific/Model 
W4000

E09893 26-Jul-12 818 USD 17,038,940        
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
12 months

Analytical balance scale Satorius/Model TE 
124S 

27509218 26-Jul-12 1,255 USD 26,141,650        
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
12 months

Alarm-type timer Control/Model 5015 122265109 26-Jul-12 50 USD 1,041,500          
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
12 months

Alarm-type timer Control/Model 5015 122265119 26-Jul-12 50 USD 1,041,500          
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital
12 months

Air conditioner Panasonic KC9 N/A 13-Aug-12 7,985,000 VND 7,985,000          District no.8, Ho Chi Minh City Good
DTU, Q.8, 

HCMC
12 months

Air conditioner Panasonic KC9 N/A 13-Aug-12 7,000,000 VND 7,000,000          District no.6, Ho Chi Minh City Good
DTU, Q.6, 

HCMC
12 months

Air conditioner Panasonic KC12 N/A 13-Aug-12 9,370,000 VND 9,370,000          
Binh Thanh District, Ho Chi Minh 
City

Good
DTU, Binh 

Thanh, HCMC
12 months

Air conditioner Panasonic KC18 N/A 13-Aug-12 13,111,000 VND 13,111,000        
120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good
Pham Ngoc 

Thach Hospital
12 months

Water filter-softener WATTS/Model NC12-
W100F/M3011-W100SM (for Getinge 
autoclaves)

N/A 28-Sep-12 62,490,000 VND 62,490,000        
120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good
Pham Ngoc 

Thach Hospital
12 months

Water filter-softener WATTS/Model NC12-
W100F/M3011-W100SM (for Getinge 
autoclaves)

N/A 28-Sep-12 62,490,000 VND 62,490,000        463 Hoang Hoa Tham, Ha Noi Good
NTP-National 
Lung Hospital

12 months

Water filter-softener WATTS/Model NC12-
W100F/M3011-W100SM (for Getinge 
autoclaves)

N/A 28-Sep-12 62,490,000 VND 62,490,000        44 Thanh Nhan Str., Ha Noi Good
Ha Noi Lung 

Hospital
12 months

Water filter-softener WATTS/Model NC12-
W100F/M3011-W100SM (for Getinge 
autoclaves)

N/A 28-Sep-12 62,490,000 VND 62,490,000        
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital 12 months

Water filter-softener WATTS/Model NC12-
W100F/M3011-W100SM (for Getinge 
autoclaves)

N/A 28-Sep-12 62,490,000 VND 62,490,000        
Alley 53, Phuoc Ly, Hoa Minh, 
Lien Chieu Dist., Da Nang city

Good
Da Nang Lung 

Hospital
12 months

Water filter-softener WATTS/Model NC12-
W100F/M3011-W100SM (for Getinge 
autoclaves)

N/A 28-Sep-12 62,490,000 VND 62,490,000        
Quang Thinh, Quang Xuong, 
Thanh Hoa province

Good
Thanh Hoa 

Lung Hospital
36 months

Water filter-softener WATTS/Model NC12-
W100F/M3011-W100SM (for Getinge 
autoclaves)

N/A 28-Sep-12 62,490,000 VND 62,490,000        
1/5 Bui Huu Nghia, O Mon, Can 
Tho province

Good
Can Tho Lung 

Hospital
12 months



Airconditioner Panasonic  KC18NKH-8 
18.000BTU

181202012170 27-Sep-12 16,766,670 VND 16,766,670        463 Hoang Hoa Tham, Ha Noi Good
NTP-National 
Lung Hospital

12 months

Airconditioner Panasonic  KC18NKH-8 
18.000BTU

181202012182 27-Sep-12 16,766,670 VND 16,766,670        463 Hoang Hoa Tham, Ha Noi Good
NTP-National 
Lung Hospital

12 months

Airconditioner Panasonic  KC18NKH-8 
18.000BTU

181202012187 27-Sep-12 16,766,670 VND 16,766,670        
Alley 53, Phuoc Ly, Hoa Minh, 
Lien Chieu Dist., Da Nang city

Good
Da Nang Lung 

Hospital
12 months

Airconditioner Panasonic  KC18NKH-8 
18.000BTU

181202012345 27-Sep-12 16,766,670 VND 16,766,670        
Alley 53, Phuoc Ly, Hoa Minh, 
Lien Chieu Dist., Da Nang city

Good
Da Nang Lung 

Hospital
12 months

Airconditioner Panasonic  KC18NKH-8 
18.000BTU

181202012346 27-Sep-12 16,766,670 VND 16,766,670        
120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good
Pham Ngoc 

Thach Hospital
12 months

Airconditioner Panasonic  KC18NKH-8 
18.000BTU

181202012279 27-Sep-12 16,766,670 VND 16,766,670        
120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good
Pham Ngoc 

Thach Hospital
12 months

Airconditioner Panasonic  KC18NKH-8 
18.000BTU

181202012350 27-Sep-12 16,766,670 VND 16,766,670        330 Le Dai Hanh, Hai Phong City Good
Hai Phong 

Lung Hospital
12 months

Airconditioner Panasonic  KC18NKH-8 
18.000BTU

181202012287 27-Sep-12 16,766,670 VND 16,766,670        
Noong Bua Ward, Dien Bien Phu 
City

Good
Dien Bien Lung 

Hospital 
12 months

Airconditioner Panasonic  KC18NKH-8 
18.000BTU

181202012247 27-Sep-12 19.266.670 VND 19.266.670
Quang Thinh, Quang Xuong, 
Thanh Hoa province

Good
Thanh Hoa 

Lung Hospital
12 months

Refrigerator Samsung RT30
300l

RT3065201107 27-Sep-12 9.044.440 VND 9.044.440
Quang Thinh, Quang Xuong, 
Thanh Hoa province

Good
Thanh Hoa 

Lung Hospital
12 months

Refrigerator Samsung RT2A 200l RT2045201178 27-Sep-12 7.155.560 VND 7.155.560
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
12 months

Refrigerator Samsung RT2A 200l RT2045201182 27-Sep-12 7.155.560 VND 7.155.560
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital
12 months

Fridge Sanaky 300l LK72738 27-Sep-12 9.535.300 VND 9.535.300 463 Hoang Hoa Tham, Ha Noi Good
NTP-National 
Lung Hospital

12 months

Fridge Sanaky 300l LK72812 27-Sep-12 9.535.300 VND 9.535.300 463 Hoang Hoa Tham, Ha Noi Good
NTP-National 
Lung Hospital

12 months

Fridge Sanaky 300l LK72720 27-Sep-12 9.535.300 VND 9.535.300
Alley 53, Phuoc Ly, Hoa Minh, 
Lien Chieu Dist., Da Nang city

Good
Da Nang Lung 

Hospital
12 months

Fridge Sanaky 300l LK72727 27-Sep-12 9.535.300 VND 9.535.300
Alley 53, Phuoc Ly, Hoa Minh, 
Lien Chieu Dist., Da Nang city

Good
Da Nang Lung 

Hospital
12 months

Fridge Sanaky 300l LK72813 27-Sep-12 9.535.300 VND 9.535.300
120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good
Pham Ngoc 

Thach Hospital
12 months

Fridge Sanaky 300l LK72815 27-Sep-12 9.535.300 VND 9.535.300
120 Hung Vuong, Dist. 5, Ho 
Chi Minh City

Good
Pham Ngoc 

Thach Hospital
12 months



Slide drying bench N/A 27-Sep-12 11,960,000 VND 11,960,000        
Phuc Thang, Phuc Yen town, 
Vinh Phuc provinces

Good K74 Hospital

Slide drying bench N/A 27-Sep-12 11,960,000 VND 11,960,000        
Quang Thinh, Quang Xuong, 
Thanh Hoa province

Good
Thanh Hoa 

Lung Hospital

Slide drying bench N/A 27-Sep-12 11,960,000 VND 11,960,000        
Nhon Phu, Quy Nhon City, Binh 
Dinh province

Good
Binh Dinh Lung 

Hospital

Slide drying bench N/A 27-Sep-12 11,960,000 VND 11,960,000        
Alley 53, Phuoc Ly, Hoa Minh, 
Lien Chieu Dist., Da Nang city

Good
Da Nang Lung 

Hospital

Slide drying bench N/A 27-Sep-12 11,960,000 VND 11,960,000        
3B Nguyen Hoi, Phu Trinh Dist., 
Phan Thiet, Binh Thuan province

Good
Binh Thuan 

Lung Hospital

Slide drying bench N/A 27-Sep-12 11,960,000 VND 11,960,000        
Phu Thach, My Tho, Tien Giang 
province

Good
Tien Giang 

Lung Hospital

Slide drying bench N/A 27-Sep-12 11,960,000 VND 11,960,000        
1/5 Bui Huu Nghia, O Mon, Can 
Tho province

Good
Can Tho Lung 

Hospital

Slide drying bench N/A 27-Sep-12 11,960,000 VND 11,960,000        44 Thanh Nhan Str., Ha Noi Good
Ha Noi Lung 

Hospital

2. MSH

2.1. MSH Country Office

2.2. MSH Local Partners

3. WHO

3.1. WHO Country Office

3.2. WHO Local Partners

(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)
(3) Date of invoice
(4) Total price including any sales tax paid. Use currency on invoice
(5) Note any sales tax charged
(6) Address
(7) Good/fair or bad
(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. 
where a recipient compensated TB CARE I for its share. Attach supplementary info


